



Memo

To: Board of Directors
From: Alan E. Clanin, General Manager
Date: September 11, 2018
Subject: Project Update

1. Vertical Wells –

Electra Drive – The well has been flushed to remove any residual contaminants. The District is awaiting sample results that will determine the following steps necessary to continue. Electrical issues have delayed flushing and sampling activities. No estimate of well completion is available at this time.

2. Billing System Software Upgrade –

Tyler Technologies has been on site for setting up the district financial and time entry modules. District Staff is training in the use of the new financial software modules.

3. Lake Gregory Dam Rehabilitation Water Main Relocation –

Under District Staff Supervision, Rock Force Construction has removed a 200- foot section of old 8-inch water main and has replaced it with new main suitable for concrete encasement. District staff has relocated a hydrant on the 8-inch Edelweiss water main to accommodate future dam site excavation. The County of San Bernardino has agreed to reimburse the District for the relocation.

4. Hazard Mitigation Plan –

The District Hazard Mitigation Plan has received final approval from FEMA and is now active.

5. Special District Leadership Foundation, District Transparency Certificate of excellence –

The District is continuing the process of gathering the required data to achieve the Special District Leadership Foundation (SDFL) District Transparency Certificate of Excellence.